M/J?ITP FYO7 Hardware Lifecycle Refresh
Schedule (AV650) (Slide 1)

Technology Project

SRA

HTERNATIORAL, INC

Pre- Site
o Warehouse FRED
Fielding |CMD KO| Survey VTC . . Install - .
NO. SITE . Equip. Ship Training GTA |Deliverable| Status
Document| Date [|Submitted|Complete Date Date Date
Sent to CMD
45 Lenexa, KS006 1/3/2007 2/27/2007 = 2/26/2007 | 3/19/2007 4/13/2007 4/23/2007 = 4/30/2007 @ 5/3/2007 5/30/2007
46 Spokane, WA007 1/3/2007 3/7/2007 3/6/2007 4/17/2007 4/2/2007 4/30/2007 = 5/7/2007 @ 5/10/2007 6/6/2007
47 Urbana, 1L0O08 1/31/2007 | 3/29/2007 @ 3/27/2007 | 4/30/2007 5/4/2007 5/14/2007 = 5/21/2007 | 5/24/2007 6/19/2007
4g Cheyenne, WY002 2/7/2007 | 3/19/2007 | 3/15/2007 | 5/10/2007 | 4/30/2007 | 5/14/2007 | 5/21/2007 | 5/24/2007 = 6/14/2007
Cedar Rapids, 1A003 2/7/2007 | 4/4/2007 | 4/2/2007 | 5/1/2007 4/27/2007 | 5/14/2007 | 5/21/2007 | 5/24/2007 = 6/20/2007
49

Centennial/Englewood, 2/8/2007 | 3/28/2007 = 3/26/2007 | 5/9/2007 5/4/2007 | 5/21/2007 = 6/4/2007 = 6/7/2007 = 7/6/2007

50 CO003

51 Davenport, IA005 2/8/2007 4/4/2007 4/2/2007 | 5/30/2007 5/25/2007 6/11/2007 | 6/18/2007 6/20/2007  7/20/2007
52 Rochester, MNO06 3/8/2007 | 4/25/2007 | 3/22/2007 | 5/30/2007 6/1/2007 6/11/2007 | 6/18/2007 6/21/2007  7/20/2007
53 Austin (Bastrop), TX006 12/13/2006 | 5/14/2007 | 5/11/2007 | 6/7/2007 6/1/2007 6/18/2007  6/25/2007 6/28/2007 = 7/27/2007
54 Bismarck, ND0O1 3/7/2007 | 5/24/2007 | 5/21/2007  6/27/2007 6/29/2007 7/9/2007 | 7/16/2007 @ 7/19/2007 = 8/17/2007
55 Ishpeming, MI1007 3/7/2007 6/5/2007 | 5/21/2007  6/27/2007 6/29/2007 7/9/2007 | 7/16/2007 @ 7/19/2007 = 8/17/2007
56 Taylor, MI005 3/7/2007 | 5/25/2007 | 5/21/2007  6/27/2007 7/2/2007 7/16/2007 | 7/23/2007 | 7/26/2007  8/24/2007
57 Bangor, ME002 3/7/2007 | 5/30/2007 = 5/30/2007 = 7/2/2007 7/9/2007 7/16/2007 = 7/23/2007 | 7/26/2007 @ 8/24/2007
58 Pearl City, HIO04 1/3/2007 | 2/23/2007 | 2/22/2007 @ 7/2/2007 6/22/2007 7/16/2007 | 7/30/2007 | 8/2/2007 8/31/2007
59 Johnson City, TN0OO7 5/7/2007 6/6/2007 6/4/2007 | 7/10/2007 7/16/2007 7/23/2007 = 7/30/2007 | 8/2/2007 8/31/2007

27



M) FYO7 Hardware Lifecycle Refresh

OBMP - schedule (AV650) (Slide 2)  ORA

HTERNATIORAL, INC

Technology Project

Pre- Site
C Warehouse FRED
Fielding |CMD KO | Survey VTC ) . Install i .
NO. SITE : Equip. Ship Training GTA |Deliverable| Status
Document| Date |Submitted|Complete Date
Date Date
Sent to CMD
60 Everett, WA008 6/29/2007 7/23/2007
Lafayette (Lake Charles)
61 LAOOS 5/22/2007 8/6/2007
gp Buffalo, NY006 8/6/2007
63 Bend, OR005 8/13/2007
gy Staunton, VA013 8/13/2007
Caldwell, ID004 8/13/2007
65
66 Gate City, VA018 8/20/2007
Pocatello, 1D002 8/20/2007
67
g Denver, CO004 8/20/2007
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